

Construction Packages

Planned schedule of works

Council's construction packages are delivered by external contactors, the schedule is reviewed weekly. Works are subject to weather conditions and can change due to circumstances outside of council's control.

Traffic Management

During construction, delays and detours may be in place for short durations. Your patience during constructions is appreciated. Traffic Management will be in place to ensure the safety of pedestrians and motorists.

Last updated: 13 March 2024

Road Name	Locality	Construction Package	Works Description	Start Date	Duration of Works
Coral Trout Drive	Tin Can Bay	4	Unsealed & sealed pavement & drainage works	Mid March	2.03
Bayside Road	Tin Can Bay	4	Unsealed & sealed pavement & drainage works	Mid March	3.02
Cerebus Court	Cooloola Cove	4	Unsealed & sealed pavement & drainage works	Mid March	3.02
Sirius Court	Cooloola Cove	4	Unsealed & sealed pavement & drainage works	Mid March	1.92
Vanguard Court	Cooloola Cove	4	Unsealed & sealed pavement & drainage works	Mid March	1.33
Tom Thumb Court	Cooloola Cove	4	Unsealed & sealed pavement & drainage works	Mid March	0.35
Queen Elizabeth Drive	Cooloola Cove	4	Unsealed & sealed pavement & drainage works	Mid March	3

Construction Packages

Road Name	Locality	Construction Package	Works Description	Start Date	Duration of Works
Batavia Court	Cooloola Cove	4	Unsealed & sealed pavement & drainage works	Mid March	0.84
Investigator Avenue	Cooloola Cove	4	Unsealed & sealed pavement & drainage works	Mid March	0.35
Capstan Court	Cooloola Cove	4	Unsealed & sealed pavement & drainage works	Late March	3.51
Mariposa Place	Cooloola Cove	4	Unsealed & sealed pavement & drainage works	Late March	1.95
Fyshburn Drive	Cooloola Cove	4	Unsealed & sealed pavement & drainage works	Late March	1.57
Fairsea Drive	Cooloola Cove	4	Unsealed & sealed pavement & drainage works	Late March	1.48
Oberon Court	Cooloola Cove	4	Unsealed & sealed pavement & drainage works	Late March	1
Edina Court	Cooloola Cove	4	Unsealed & sealed pavement & drainage works	Late March	1.75
Prospect Place	Rainbow Beach	4	Unsealed & sealed pavement & drainage works	Early April	1.05
Karoonda Road	Rainbow Beach	4	Unsealed & sealed pavement & drainage works	Early April	1.9
Inskip Point Road	Inskip	4	Unsealed & sealed pavement & drainage works	Early April	1.33
Rainbow Beach Road	Gympie	4	Unsealed & sealed pavement & drainage works	Early April	2.74
Kanimbla Avenue	Cooloola Cove	4	Unsealed & sealed pavement & drainage works	Early April	1.62

Construction Packages

Road Name	Locality	Construction Package	Works Description	Start Date	Duration of Works
Inskip Avenue	Inskip	4	Unsealed & sealed pavement & drainage works	Mid April	3.43
Pacific Boulevard	Rainbow Beach	4	Unsealed & sealed pavement & drainage works	Mid April	0.07
Clarkson Drive	Rainbow Beach	4	Unsealed & sealed pavement & drainage works	Mid April	2.69
Koolyangarra Road	Rainbow Beach	4	Unsealed & sealed pavement & drainage works	Mid April	3.76
Carlo Road	Rainbow Beach	4	Unsealed & sealed pavement & drainage works	Late April	5.47
Bella Creek Road	Bella Creek	4	Unsealed & sealed pavement & drainage works	Late February	24
Harvey Siding Road	Curra	4	Unsealed & sealed pavement & drainage works	Early March	8
Old Maryborough Road	Gympie	4	Unsealed & sealed pavement & drainage works	Mid March	6
Barton Road	Victory Heights	4	Unsealed & sealed pavement & drainage works	Late March	0.42
Shields Street	Gympie	4	Unsealed & sealed pavement & drainage works	Late March	0.8
Myall Lane	Gympie	4	Unsealed & sealed pavement & drainage works	Late March	1.03
Ascot Road	Victory Heights	4	Unsealed & sealed pavement & drainage works	Late March	4
Lawrence Street	Gympie	4	Unsealed & sealed pavement & drainage works	Late March	0.35

Construction Packages

Road Name	Locality	Construction Package	Works Description	Start Date	Duration of Works
Albert Road	Monkland	4	Unsealed & sealed pavement & drainage works	Early April	2.34
Victoria Road	Gympie	4	Unsealed & sealed pavement & drainage works	Early April	0.19
Fisher Lane	Gympie	4	Unsealed & sealed pavement & drainage works	Early April	0.07
Elworthy Street	Gympie	4	Unsealed & sealed pavement & drainage works	Early April	0.1
Coombe Street	Gympie	4	Unsealed & sealed pavement & drainage works	Early April	0.11
Nelson Lane	Gympie	4	Unsealed & sealed pavement & drainage works	Early April	0.05
Dawn Road	The Dawn	4	Unsealed & sealed pavement & drainage works	Early April	1.6
Lindleys Lane*	Curra	4	Unsealed & sealed pavement & drainage works	Early April	7.5
Wilsons Pocket Road	Wilsons Pocket	4	Unsealed & sealed pavement & drainage works	Mid April	3.4
Flood Road	East Deep Creek	4	Unsealed & sealed pavement & drainage works	Mid April	4.26
Drummond Drive	Glanmire	4	Unsealed & sealed pavement & drainage works	Mid February	2.94
Pronger Parade	Glanmire	4	Unsealed & sealed pavement & drainage works	Mid February	2.23
Counter Road	Wolvi	4	Unsealed & sealed pavement & drainage works	Mid February	4.21

Construction Packages

Road Name	Locality	Construction Package	Works Description	Start Date	Duration of Works
North Deep Creek Road	North Deep Creek	4	Unsealed & sealed pavement & drainage works	Late February	4.58
Stoney Creek Road	North Deep Creek	4	Unsealed & sealed pavement & drainage works	Late February	0.82
Aural Vale Road	North Deep Creek	4	Unsealed & sealed pavement & drainage works	Late February	6.17
Damm Road	Downsfield	4	Unsealed & sealed pavement & drainage works	Early March	0.52
O'Meara Road	Downsfield	4	Unsealed & sealed pavement & drainage works	Early March	1.42
Tipman Road	Downsfield	4	Unsealed & sealed pavement & drainage works	Early March	0.21
Hogan Road	Downsfield	4	Unsealed & sealed pavement & drainage works	Early March	0.3
Kenins Road	Downsfield	4	Unsealed & sealed pavement & drainage works	Early March	2.4
Hetherington Road	Chatsworth	4	Unsealed & sealed pavement & drainage works	Early March	0.89
Rammutt Road	Chatsworth	4	Unsealed & sealed pavement & drainage works	Early March	2.1
Mather Road	Chatsworth	4	Unsealed & sealed pavement & drainage works	Mid March	0.24
Gardner Road	North Deep Creek	4	Unsealed & sealed pavement & drainage works	Mid March	1.24
Fritz Road	Chatsworth	4	Unsealed & sealed pavement & drainage works	Mid March	0.8

Construction Packages

Road Name	Locality	Construction Package	Works Description	Start Date	Duration of Works
Rawlins Road	Chatsworth	4	Unsealed & sealed pavement & drainage works	Mid March	0.7
Parkland Drive	Chatsworth	4	Unsealed & sealed pavement & drainage works	Mid March	0.35
Cochrane Road	Chatsworth	4	Unsealed & sealed pavement & drainage works	Mid March	0.55
Old Gympie Road	Theebine	4	Unsealed & sealed pavement & drainage works	Mid January	4.3
Theebine Road	Theebine	4	Unsealed & sealed pavement & drainage works	Mid February	3.6
Scrub Road	Tandur	4	Unsealed & sealed pavement & drainage works	Late February	9.3
Neerdie Road	Gunalda	4	Unsealed & sealed pavement & drainage works	Mid February	14.5
Allens Road	Anderleigh	4	Unsealed & sealed pavement & drainage works	Mid March	0.4
Reads Road	Anderleigh	4	Unsealed & sealed pavement & drainage works	Mid March	0.9
Anderleigh Road	Gunulda	4	Unsealed & sealed pavement & drainage works	Mid March	12.4
Four Mile Road	Anderleigh	4	Unsealed & sealed pavement & drainage works	Late March	0.2
Stephans Road	Anderleigh	4	Unsealed & sealed pavement & drainage works	Late March	2.9
Sorensen Road	Anderleigh	4	Unsealed & sealed pavement & drainage works	Late March	1

Construction Packages

Road Name	Locality	Construction Package	Works Description	Start Date	Duration of Works
Winns Road	Anderleigh	4	Unsealed & sealed pavement & drainage works	Late March	2.3
Hermans Road	Gunalda	4	Unsealed & sealed pavement & drainage works	Early April	0.7
Scotchy Pocket Road	Glenwood	4	Unsealed & sealed pavement & drainage works	Early April	2.6
Bambling Road	Gunalda	4	Unsealed & sealed pavement & drainage works	Early April	0.1
Glen Drive	Curra	4	Unsealed & sealed pavement & drainage works	Mid April	0.1
Daphne Crescent	Curra	4	Unsealed & sealed pavement & drainage works	Mid April	0.1
Ian Drive*	Curra	4	Unsealed & sealed pavement & drainage works	Mid April	1.6
Cross Crescent	Curra	4	Unsealed & sealed pavement & drainage works	Mid April	0.8
Cliff Jones Road*	Curra	4	Unsealed & sealed pavement & drainage works	Mid April	1.65
Carmel Crescent	Curra	4	Unsealed & sealed pavement & drainage works	Mid April	0.1
Thomas Road*	Curra	4	Unsealed & sealed pavement & drainage works	Mid April	1.45
Dan Meurant Drive	Curra	4	Unsealed & sealed pavement & drainage works	Late April	1
Tegan Road	Curra	4	Unsealed & sealed pavement & drainage works	Late April	0.2

Construction Packages

Road Name	Locality	Construction Package	Works Description	Start Date	Duration of Works
Purcell Road	Bells Bridge	4	Unsealed & sealed pavement & drainage works	Late April	0.1
Hoopers Road	Curra	4	Unsealed & sealed pavement & drainage works	Late April	0.66
Tomine Road	Booubyjan	2	Unsealed & sealed pavement & drainage works	Late February	8
Ross Road	Booubyjan	2	Unsealed & sealed pavement & drainage works	Early March	1
Two Mile Road	Booubyjan	2	Unsealed & sealed pavement & drainage works	Early March	3
Ettrickdale Road	Booubyjan	2	Unsealed & sealed pavement & drainage works	Early March	2
Haas Road	Booubyjan	2	Unsealed & sealed pavement & drainage works	Early March	1
Oakfield North Road	Tansey	2	Unsealed & sealed pavement & drainage works	Early March	2
Quinn Road	Crownthorpe	2	Unsealed & sealed pavement & drainage works	Early March	1
Kolling Road	Boonara	2	Unsealed & sealed pavement & drainage works	Mid March	1
Glasgow Road	Barambah	2	Unsealed & sealed pavement & drainage works	Mid March	3
P.E.I. Road	Manumbar	2	Unsealed & sealed pavement & drainage works	Mid March	3
A Flat Road	Manumbar	2	Unsealed & sealed pavement & drainage works	Mid March	5

Construction Packages

Road Name	Locality	Construction Package	Works Description	Start Date	Duration of Works
Glencoe Road	Manumbar	2	Unsealed & sealed pavement & drainage works	Mid March	2
Brimms Road	Manumbar	2	Unsealed & sealed pavement & drainage works	Mid March	7
Porter Road	Elgin Vale	2	Unsealed & sealed pavement & drainage works	Late March	2
White Rock Road	Tansey	2	Unsealed & sealed pavement & drainage works	Early April	10
Stumm Road	Tansey	2	Unsealed & sealed pavement & drainage works	Mid April	10
Ferguson Road	Kilkivan	2	Unsealed & sealed pavement & drainage works	Late April	1
Hawkes Road	Cinnabar	2	Unsealed & sealed pavement & drainage works	Late April	1
Clancy Lane	Kilkivan	2	Unsealed & sealed pavement & drainage works	Late April	1
Clune Road	Kilkivan	2	Unsealed & sealed pavement & drainage works	Late April	1
Kitt Crescent	Kilkivan	2	Unsealed & sealed pavement & drainage works	Early May	1
Harwood Road	Kilkivan	2	Unsealed & sealed pavement & drainage works	Early May	1
Cirson Road	Kilkivan	2	Unsealed & sealed pavement & drainage works	Early May	1
Beer Road	Kilkivan	2	Unsealed & sealed pavement & drainage works	Early May	1

Construction Packages

Road Name	Locality	Construction Package	Works Description	Start Date	Duration of Works
Nemeth Road	Kilkivan	2	Unsealed & sealed pavement & drainage works	Early May	7
Whitaker Road	Kilkivan	2	Unsealed & sealed pavement & drainage works	Mid May	2
Casey Road	Kilkivan	2	Unsealed & sealed pavement & drainage works	Mid May	2
Cogzell Road	Oakview	2	Unsealed & sealed pavement & drainage works	Mid May	6
Schollick Road	Woolooga	2	Unsealed & sealed pavement & drainage works	Late May	4
Goonuloom Road	Tansey	2	Unsealed & sealed pavement & drainage works	Mid March	5
Margoo Road	Boonara	2	Unsealed & sealed pavement & drainage works	Mid March	1
Euler Road	Boonara	2	Unsealed & sealed pavement & drainage works	Late March	1
Pearce Road	Goomeri	2	Unsealed & sealed pavement & drainage works	Late March	1
Harm Road	Manyung	2	Unsealed & sealed pavement & drainage works	Late March	2
Jones Road	Manyung	2	Unsealed & sealed pavement & drainage works	Late March	5
Dowdle Road	Manyung	2	Unsealed & sealed pavement & drainage works	Early April	1
Holznagel Road	Manyung	2	Unsealed & sealed pavement & drainage works	Early April	1

Construction Packages

Road Name	Locality	Construction Package	Works Description	Start Date	Duration of Works
Finney Road	Goomeri	2	Unsealed & sealed pavement & drainage works	Early April	2
Seibenhausen Road	Goomeri	2	Unsealed & sealed pavement & drainage works	Early April	1
Tierney Road	Goomeri	2	Unsealed & sealed pavement & drainage works	Early April	3
Raguse Road	Cinnabar	2	Unsealed & sealed pavement & drainage works	Early April	2
Walker Road	Kinbombi	2	Unsealed & sealed pavement & drainage works	Early April	1
Fischer Road	Manumbar	2	Unsealed & sealed pavement & drainage works	Early April	1
Main Creek Road	Manumbar	2	Unsealed & sealed pavement & drainage works	Mid April	4
Fleming Road	Barambah	2	Unsealed & sealed pavement & drainage works	Mid April	4
Johnstown Road	Barambah	2	Unsealed & sealed pavement & drainage works	Late April	3
Hunt Road	Elgin Vale	2	Unsealed & sealed pavement & drainage works	Late April	2
Silver Perch Road	Barambah	2	Unsealed & sealed pavement & drainage works	Late April	1
Jefferies Road	Barambah	2	Unsealed & sealed pavement & drainage works	Late April	1
Rose Road	Barambah	2	Unsealed & sealed pavement & drainage works	Late April	1

Construction Packages

Road Name	Locality	Construction Package	Works Description	Start Date	Duration of Works
Barambah Homestead Road	Barambah	2	Unsealed & sealed pavement & drainage works	Late April	1
Chapman Road	Cinnabar	2	Unsealed & sealed pavement & drainage works	Late April	1
Nutting Road	Cinnabar	2	Unsealed & sealed pavement & drainage works	Late April	1
Drum Finn Road	Cinnabar	2	Unsealed & sealed pavement & drainage works	Late April	1
Mt Olive Road	Cinnabar	2	Unsealed & sealed pavement & drainage works	Early May	1
Waldock Road	Black Snake	2	Unsealed & sealed pavement & drainage works	Early May	3
Golden Nugget Road	Black Snake	2	Unsealed & sealed pavement & drainage works	Early May	1
Jackson Road	Black Snake	2	Unsealed & sealed pavement & drainage works	Early May	1
Mengel Road	Black Snake	2	Unsealed & sealed pavement & drainage works	Early May	1
Mariner Road	Black Snake	2	Unsealed & sealed pavement & drainage works	Early May	1
Webb Road	Black Snake	2	Unsealed & sealed pavement & drainage works	Early May	3
Mt Coora Road	Black Snake	2	Unsealed & sealed pavement & drainage works	Mid May	1
Godber Road	Cinnabar	2	Unsealed & sealed pavement & drainage works	Mid May	1

Construction Packages

Road Name	Locality	Construction Package	Works Description	Start Date	Duration of Works
Williams Road	Black Snake	2	Unsealed & sealed pavement & drainage works	Mid May	1
Baxter Road	Black Snake	2	Unsealed & sealed pavement & drainage works	Mid May	1
Blacksnake Road	Black Snake	2	Unsealed & sealed pavement & drainage works	Mid May	10
Heathwood Road	Boonara	2	Unsealed & sealed pavement & drainage works	Early March	2
Crownthorpe Road	Boonara	2	Unsealed & sealed pavement & drainage works	Early March	1
Booinbah Road	Tansey	2	Unsealed & sealed pavement & drainage works	Early March	2
Planted Creek Road	Tansey	2	Unsealed & sealed pavement & drainage works	Early March	2
Goomeribong Road	Goomeri	2	Unsealed & sealed pavement & drainage works	Early March	7
Silburn Road	Goomeribong	2	Unsealed & sealed pavement & drainage works	Mid March	2
Llewellyn Street	Goomeri	2	Unsealed & sealed pavement & drainage works	Mid March	2
Boonaravale Road	Goomeri	2	Unsealed & sealed pavement & drainage works	Mid March	6
Munro Street	Goomeri	2	Unsealed & sealed pavement & drainage works	Late March	1
Hodge Street	Goomeri	2	Unsealed & sealed pavement & drainage works	Late March	1

Construction Packages

Road Name	Locality	Construction Package	Works Description	Start Date	Duration of Works
Laird Street	Goomeri	2	Unsealed & sealed pavement & drainage works	Late March	1
Hayden Drive	Goomeri	2	Unsealed & sealed pavement & drainage works	Late March	1
Coleman Siding Road	Cinnabar	2	Unsealed & sealed pavement & drainage works	Late March	4
Watchbox Road	Boonara	2	Unsealed & sealed pavement & drainage works	Late March	12
Ahern Road	Tansey	2	Unsealed & sealed pavement & drainage works	Mid April	13
MacAulay Road	Tansey	2	Unsealed & sealed pavement & drainage works	Early May	7
Kabunga Road	Manumbar	2	Unsealed & sealed pavement & drainage works	Mid May	4
Elginvale Road	Elgin Vale	2	Unsealed & sealed pavement & drainage works	Mid May	7
Groggy Road	Widgee	2	Unsealed & sealed pavement & drainage works	Late March	1
Running Creek Road	Kilkivan	2	Unsealed & sealed pavement & drainage works	Late April	1
Rossmore Road	Kilkivan	2	Unsealed & sealed pavement & drainage works	Late April	1
McKewen Road	Kilkivan	2	Unsealed & sealed pavement & drainage works	Late April	1
Bular Road	Kilkivan	2	Unsealed & sealed pavement & drainage works	Late April	1

Construction Packages

Road Name	Locality	Construction Package	Works Description	Start Date	Duration of Works
Oakey Creek Road	Cinnabar	2	Unsealed & sealed pavement & drainage works	Late April	1
Spencer Road	Kilkivan	2	Unsealed & sealed pavement & drainage works	Late April	1
Stringer Road	Kilkivan	2	Unsealed & sealed pavement & drainage works	Late April	1
Reid Road	Widgee	2	Unsealed & sealed pavement & drainage works	Mid May	1
Ormes Road	Woolooga	2	Unsealed & sealed pavement & drainage works	Early March	6
Reilly Road	Woolooga	2	Unsealed & sealed pavement & drainage works	Early March	9
Bona Vista Road	Miva	2	Unsealed & sealed pavement & drainage works	Mid March	1
Staples Road	Woolooga	2	Unsealed & sealed pavement & drainage works	Mid March	1
Boowoogum Road	Woolooga	2	Unsealed & sealed pavement & drainage works	Mid March	4
Staib Road	Woolooga	2	Unsealed & sealed pavement & drainage works	Mid March	2
Edwards Road	Woolooga	2	Unsealed & sealed pavement & drainage works	Mid March	3
Thomas Street	Woolooga	2	Unsealed & sealed pavement & drainage works	Late March	1
Cahill Road	Woolooga	2	Unsealed & sealed pavement & drainage works	Late March	2

Construction Packages

Road Name	Locality	Construction Package	Works Description	Start Date	Duration of Works
Pike Road	Woolooga	2	Unsealed & sealed pavement & drainage works	Late March	7
Sexton Road	Miva	2	Unsealed & sealed pavement & drainage works	Early April	10
Cullinane Road	Sexton	2	Unsealed & sealed pavement & drainage works	Early April	7
Smith Road	Woolooga	2	Unsealed & sealed pavement & drainage works	Early April	3
Sellen Road	Woolooga	2	Unsealed & sealed pavement & drainage works	Early April	2
Archer Road	Mudlo	2	Unsealed & sealed pavement & drainage works	Early April	1
Dombrow Road	Woolooga	2	Unsealed & sealed pavement & drainage works	Mid April	1
Lower Wonga Hall Road	Lower Wonga	2	Unsealed & sealed pavement & drainage works	Mid April	1
Hayes Road	Lower Wonga	2	Unsealed & sealed pavement & drainage works	Mid April	5
Caulley Road	Sexton	2	Unsealed & sealed pavement & drainage works	Mid April	1
Carmyle Road	Sexton	2	Unsealed & sealed pavement & drainage works	Mid April	8
Anderson Road	Sexton	2	Unsealed & sealed pavement & drainage works	Mid April	1
Devil Mountain Road	Sexton	2	Unsealed & sealed pavement & drainage works	Mid April	4

Construction Packages

Road Name	Locality	Construction Package	Works Description	Start Date	Duration of Works
Wilson Road	Sexton	2	Unsealed & sealed pavement & drainage works	Mid April	1
Brooyar Road	Woolooga	2	Unsealed & sealed pavement & drainage works	Mid April	1
Harch Road	Lower Wonga	2	Unsealed & sealed pavement & drainage works	Mid April	1
Jensen Road	Lower Wonga	2	Unsealed & sealed pavement & drainage works	Mid April	1
Moonbrook Road	Lower Wonga	2	Unsealed & sealed pavement & drainage works	Mid April	2
Phillips Road	Lower Wonga	2	Unsealed & sealed pavement & drainage works	Mid April	3
Pearson Road	Lower Wonga	2	Unsealed & sealed pavement & drainage works	Mid April	2
Warhurst Road	Lower Wonga	2	Unsealed & sealed pavement & drainage works	Mid April	1
Gibbs Road	Widgee	2	Unsealed & sealed pavement & drainage works	Mid April	1
O'Donnell Road	Widgee	2	Unsealed & sealed pavement & drainage works	Mid April	1
Upper Thornside Road	Widgee	2	Unsealed & sealed pavement & drainage works	Mid April	1
Thornside Road	Widgee	2	Unsealed & sealed pavement & drainage works	Mid April	15
McCarthy Road	Widgee	2	Unsealed & sealed pavement & drainage works	Early May	1

Construction Packages

Road Name	Locality	Construction Package	Works Description	Start Date	Duration of Works
Cotter Road	Widgee	2	Unsealed & sealed pavement & drainage works	Early May	1
Oaklands Road	Widgee	2	Unsealed & sealed pavement & drainage works	Early May	1
Mt Victor Road	Widgee	2	Unsealed & sealed pavement & drainage works	Early May	3
Quandong Road	Widgee	2	Unsealed & sealed pavement & drainage works	Early May	1
Upper Widgee Road	Widgee	2	Unsealed & sealed pavement & drainage works	Early May	7
O'Brien Road	Widgee	2	Unsealed & sealed pavement & drainage works	Mid May	1
Janke Road	Widgee	2	Unsealed & sealed pavement & drainage works	Mid May	1
Kiabora Drive	Widgee	2	Unsealed & sealed pavement & drainage works	Mid May	1
Little Widgee Road	Widgee	2	Unsealed & sealed pavement & drainage works	Mid May	6
Gerber Road	Widgee	2	Unsealed & sealed pavement & drainage works	Late May	1
Hawkins Road	Widgee	2	Unsealed & sealed pavement & drainage works	Late May	4
Boundary Drive	Widgee	2	Unsealed & sealed pavement & drainage works	Late May	1
Daniel Road	Widgee	2	Unsealed & sealed pavement & drainage works	Late May	1